

M5CANON PROJECT BENCHMARK AND PERFORMANCE METHODOLOGY

Baseline → target → actual measurement framework for transaction efficiency, capital efficiency, human authority and public-value outcomes

v0.2 • September 17, 2026 • DOC-21

Human-controlled clean draft • counsel / institutional review as applicable

1. Purpose

This methodology preserves ambitious project objectives as testable hypotheses rather than representing them as achieved performance. Every PPT-EZ project receives a baseline, target, measured actual, variance, confidence/evidence status and post-project score.

2. PPT-EZ-CA-0001 Initial Benchmark Hypotheses

Metric	Legacy Baseline Model	Programmed Target	Status
End-to-end transaction duration	12 months	2 months	Pre-transaction target; not achieved.
Coordination / review labor	14,000 hours	3,000 hours	Pre-transaction target; not achieved.
Modeled frictional expense	\$11,947,500	\$2,434,000	Model assumption to benchmark.
Modeled friction reduction	\$0	\$9,513,500 avoided vs baseline	Target only; requires independent accounting.
Cost of money	Project-specific market baseline	Lower all-in cost through reduced delay/risk/duplication	Target direction; no promised rate.
Systems / vendors / agents	Count all third-party touchpoints	Reduce duplication and repeated state maintenance	Measure actual count.
Model / token use	Measure legacy agent/LLM calls where comparable	Use deterministic code first; Jev/narrow models second; LLM only where needed	Measure actual compute/cost.

3. Measurement Rules

1. Freeze the baseline before material implementation changes.
2. Define each metric, source, start/stop event and owner.
3. Capture raw evidence and costs contemporaneously.
4. Separate hard-dollar cost, opportunity cost, financing cost, professional fees and modeled risk cost.
5. Record exceptions, delays and scope changes rather than normalizing them away.
6. Use actual invoices, time records, system logs and authoritative event timestamps where possible.
7. Have material public claims independently reviewed before publication.

4. 100-Point Commons Performance Benchmark

Dimension	Points	Examples
Title / authority clarity	20	Authoritative title state, rights separation, signatory proof, conflict resolution.
Transaction efficiency	20	Elapsed time, human handoffs, coordination hours, retries.
Capital efficiency / cost of money	20	Financing drag, escrow duration, cost of capital, idle cash, fees.
Public-asset protection	15	No speculative fee-title leakage; restrictions and reversion conditions observed.
Local participation / reinvestment	15	Workforce, local procurement, community-serving uses, lawful reinvestment.
Transparency / auditability	10	Evidence receipts, source-of-truth reconciliation, public/private data discipline.

5. Score Labels

Scores are internal operational benchmark results only. They are not credit ratings, securities ratings, government certifications, legal opinions or investment recommendations. Public materials must display the measurement period, data completeness and confidence status next to any score.

6. AI / Compute Cost Measurement

- count deterministic evaluations
- count Jev/decision-model calls and input volume
- count LLM calls, input/output tokens, retries and model cost
- count agent orchestration / third-party SaaS costs
- measure human review hours caused by model uncertainty or error
- measure schema/parse failures and reconciliation events
- where energy is measured, state hardware/method and do not infer energy from token count alone

7. Portfolio Learning

Project 0001 establishes the first baseline dataset. Future projects reuse the same metric definitions, allowing observed performance to replace assumptions over time. Target values may be revised only with version history and explanation; earlier targets remain auditable.

Selected Authoritative References

- PPT-EZ-CA-0001 initial transaction model supplied by the project team.
- M5Canon Master Standard, DOC-16.